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Contract 1D _ 101022-702 “ » Job No. _J7P0797G(H)XL)
County _Vernen Route 71 Original Bid Cost §7,990,370.56

Contractor _APAC-Missouri, Inc. <« By _David Wilkins

Designed By APAC-Missouri, Inc. _ _ Phone _417-868-6700
VECP- \1-19 o
1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The original design calls for removing the existing shoulder along Rt. 71 to construct “change of mind”
a  (See attached diawing), These “change of mind” areas are focated past the ramp gore area on the
zoff ramps (2 locations per interchange), My proposal is to use the existing shoulder as the “change of
mind area”yin licu of replacing them. It doesn’t make sense to me why we would tear out asphalt, to

N

ring fees were included in the above proposal. We are requesting that if any :
-MoDOT perform the engineering at no cost to APAC-Missouri, Inc or this ‘
! ' uri, Inc. to exclusively retain asphalt bonuses and deducts. We are su bmitting

this as a VE 50/50 split.

_ ié‘t’i’lig' shoulder in p’ﬁiée and ,ﬁ‘siﬁg itas the “change 'of mind” area is'that
it will serve the same purpose at adower cost-to the tuxpayers. It will also allow for faster construction -
time and thus minimizing disruption to the traveling public;, S

: vA_PAC-MisSouri,_*lh:c. doesnotforeseean di dvantageq téf heahove proposai.

he estima

ted net savings is $44,724.07. See
a“a e T - kS

wantity summary.

2. Estimate of reduction in construction costs; . v L .
3. Prediction of any effects the proposed change(s) will have on other department costs, such as
-maintenance and operations.. . L
'APAC-Missouni, fnc, foresees no additional costs for MODOT.

b

4, Anticipated date for submittal of detailed c ange(s) of items required by Section 104.6 of the
Specifications. : Ty : SRLE

[)etailedftireakdowu is a&achéd
(date) :
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5. Deadline for issuing a change order to obtain maximum cost reductlon, noting the effect of contract
completion time or delivery schedule. : .

I‘ebruury 18, 2011 No change to completion date or schedule.
' (date) e e (effect)

6. ‘Dates of any previoug or goﬁ¢ijfreﬂi’$ﬁbmi$5ion of the same propasal.
N/A
~__(date and/or dates)
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Additional Comﬁlents:

** Portion Below This Line To Be Filled Out by MoDOT **
§

Comments:

SEE PReuwos Pl

Submitted By Resident Engineer Date

Comments:
SEpR PECinos Py
] Approval
Recommended
D‘ Rejection District Engineer Date
Recommended
Comments:
S Plhivows fhos
[ Approval
Recommended
Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments: ) o
PRt s Plracrca Dgse VE £7 B 2725 sp
[ ] Approval N A !
[ ] Rejection State Construction and Materials Engineer =~ Date

Distribution: ~ Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator - MoDOT, P. O. Box 270, Jefferson City, MO 65102




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Use in place existing shoulder in lieu of remove and replace.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan entire document.




